

AEAF

---

# Architecture Roadmap & Migration Plan — Parkki Nordic agentic support line

*Phases 7–8 deliverable*

Date: 03.06.2026

# Contents

|                           |   |
|---------------------------|---|
| Baseline → target         | 3 |
| Frontier moves            | 3 |
| Autonomy-graduation gates | 4 |
| Work packages             | 4 |
| Human transition          | 4 |
| Dependencies & risk       | 4 |
| Sign-off                  | 5 |

# Architecture Roadmap & Migration Plan — Parkki Nordic agentic support line

**Deliverable (Phases 7–8).** How the target architecture is reached, sequenced by **trust earned**: pilot under tight oversight first, widen autonomy only as assurance accrues. Each step is a frontier move with a trigger and an assurance precondition — a roadmap arrow is an intention, never an authorisation.

## Baseline → target

Today (→ [capability-automation-frontier-map](#) , as of 2026-06): triage/explain at L3; Gate-Ops at L2 (operator confirms); ANPR and small refunds at L1; safety, account/GDPR, and large/contested money fixed human. Target: Gate-Ops and ANPR widened to L3 on evidence; the fixed-human leaves stay fixed.

## Frontier moves

| MOVE                  | FROM → TO | TRIGGER                             | ASSURANCE PRECONDITION                                                            | GATE              |
|-----------------------|-----------|-------------------------------------|-----------------------------------------------------------------------------------|-------------------|
| Gate-Ops widen        | L2 → L3   | one quarter of clean live evidence  | EV-002 safety holds (unpaid-open 0%);<br><b>Tampere garages in the golden set</b> | re-gate<br>AG-002 |
| ANPR-Correction widen | L1 → L3   | correction accuracy holds a quarter | EV-004 accuracy ≥ 96%;<br>no cross-customer edit                                  | re-gate<br>AG-004 |

| MOVE                     | FROM → TO  | TRIGGER | ASSURANCE<br>PRECONDITION            | GATE |
|--------------------------|------------|---------|--------------------------------------|------|
| Small-refund<br>autonomy | hold at L1 | —       | board keeps<br>money in-the-<br>loop | —    |

## Autonomy-graduation gates

Each widen runs the design-time gate again (→ `autonomy-level-classification` for the controls each level requires; the live evidence is read from the `trust-accountability-matrix` ). No move ships until its precondition holds and the gate approves.

## Work packages

1. Tampere garage onboarding + golden-set expansion (unblocks the Gate-Ops widen).
2. ANPR accuracy evidence accrual (unblocks the ANPR widen).
3. Accessibility conformance (closes the open regulatory item `OBL-012` ).
4. Peak-load test of callback scheduling ( `AG-005` ).

## Human transition

The human support team moves from handling routine contacts to handling the fixed-human work (safety, account/GDPR, large/contested money) and confirming Gate-Ops opens at L2. Reskilling to oversight and exception-handling; no role eliminated in this phase.

## Dependencies & risk

The Gate-Ops widen depends on Tampere onboarding; the ANPR widen is independent. Risk: operator-confirmation load at L2 if exit volume spikes before the widen — monitored (→ `ADR-001` ).

# Sign-off

---

Support Operations Lead + architecture board, 2026-04-02.